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PERPORMANCE REVIEW
1970 OBJECTIVES
POLYCHLORINATED BIPHENYL ENVIRONMENTAL PROBLIEM

Reduce and effectively control the PCB content

of all effluent from Monsanto plants. All plants
pohieve 50 ppb in effluent dy Januarg, 1971.
jlants to achieve target of 10 ppb by September,

QBJBCTIVE:

he Newport, Anniston and Sauget plants have re-
duced losses considerably. Losses are still above
the 50 ppd target primarily because of prior years'
contamination of soil, sewers and the like as well
as improperly maintained Therminol heating systems,
At Sauget tank truck washing is a prime source of
contamination. Messures have been taken to control
disposal of the wash liquids. At year end Sauget
reports 177 ppb, Anniston reports 321 ppb and
Newport reports 54 ppb. The 10 ppdb target can be
achieved in 1971 with continued tightening of con-
trol and probably with the installation of carbon
absorption equipment.

OBJECTIVE: Inform customers of the PCB problem and the im-
portance of preventing environmental pollution both
at their plants or by their products. Inform cus-
tomers in U.K., Canada and Japan by May 1, 1970;
Europe and South America as indicated.

STATUS: Customers in Canada and the U.K. were informed by
July 1, 1970. Customers in Japan, Europe and South
America have not been informed pending co-producers
actions,

OBJECTIVE: To assure tight control on Aroclor usage the use
of distributors by the Plasticlizers Group will be
disagotitoned hy Septemher, LIIQ,

STATUS: Achieved. Distributors were informed in May, 1970
that they would not be selling Aroclors after
August 30, 1970, ,

OBJECTIVE: Replace Aroclor 1242 in NCR paper coating with
monoisopropyl biphenyl for U.S. applications by

May, 1971 and with HB-40 for U.K. applications by
July, 1970.

STATUS: U.K. application achieved. U.S. application on
target. |
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Develop acceptable substitutes and complete con-
version from Aroclor 1254 and Aroclor 1260 1
sealants and coatings by August 30, 1970.
Achieved

Develop acceptable substitutes and selectively

phase out of persistent Aroclor-gontaining industrial
fluids. Complete 20% August, 1970, 4Of November
1970, 1008 april, 1971.

On target. Pydraul 312 and Pydraul 150 pose major
problems.

Discontinue sale of polychlorinated biphenyl for
atting ailse, fasticide arxtender, medintmal , dental
and cosmetic use by June, 1970,

Achieved.

Develop reliable analytical procedures for deter-
mining PCB content of 14 uido, gases and solids.
Continue to refine me agy until we reach a
level of competence whi oh 1 provide data whose
acouracy will not be challenged. Complete by
July 1, 1970.

Achieved.

Continue biodegradetion work of existing and sudb-
stitute products at both Ruabon and St. Louis to
establish - of adation possible and optimum
conditions required. lete by October 1, 1970,

Work continuing and expanding.
will be better defined.

Program for 1971

Evaluate alternate methodes of disposal by inciners
ation - Monsanto operated vs. contract. Complete
by July 1, 1970.

Decision was made to install a scrap liquid incin-
erator at Sauget. Performance of this unit will
help determine need for additional units, Monsanto
operated or contract operated.

Continue the work at Anniston, Krummrich and Dayton
on the removal of PCB from water streams. Complete
by September 1, 1970.

Results at Krummrich and Dayton although technically
successful were determined to be too costly to be of
practiocal value. Work at Anniston on carbon adsorp-
tion, flocculation, settling and filtration ‘is
highly promising. Engineerli avaluation will be
completed in rirst quarter
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